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Dr. Frederick Dowsett, PhD, Unit Leader
Hazardous Material and

Waste Management Division

Colorado Department of Health

4210 East 11th Avenue

Denver, Colorado 80220-3716

NOVEMBER 1, 1882 PROGRESS REPORT
Dear Dr. Dowsett:

This progress report, submitted in accordance with the Settlement Agreement and
Compliance Order on Consent No. 83-10-30-01, provides the status of deliverables and
mixed residue compliance requirements identified in and resulting from the Settlement
Agreement and Compliance Order No. 89-10-30-01 and the amended Compliance Order
No. 91-07-31-01 (currently in negotiation). This progress report specifically
references those requirements which were scheduled for completion between October 1,
1982 and November 1, 1982.
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The following progress has been made on commitments identified in the Revised
Mixed Residue Tank Systems Management Plan (the plan) dated August 13, 1882:

2. The closure plans for the Building 771 category Ctanks are in progress and are

expected to be submitted to DOE for review on Ngvémber 13, 1882, prior t©
submitting to CDH on December 13, 1952 as committed.

b. The draining of the caustic lines associated with tanks 0-400A and $-400C,
located in Building 371, is in progress. It is expected that this task will be
completed by November £, 1882 as specified in the RCRA Contingency
Implementation Repor! N¢. 82-01C.

»

c. The plan speciiiec severai tanks in Buiiding 771 that have taped flanges.
velves, or piping to ensure radioactive contamination is not released in the event
of a leak (reference pg 38 of the plan). These tanks are no! leaking and the plan
specified that those category D tanks with this condition would be upgraded by
August 13, 1283. Valve containments have been upgraded to allow routine
inspections for the following category D tanks: 500 (flange, fill valve)}, 501
(flange), 502 (fill valve, bottom flange), 454 (air inlet), and T84 (drain
valve).
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The installation of back-up monitoring equipment in Building 77¢ was completed
before November 1, 1882 by installing an air-head samplers in rooms 180A and
171/172.
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~ The sampling and analysis plan for pyrochemical salts was submitted to DOE by
October 5, 1892.
The Annual Mixed Residue Reduction Report is currently in progress. DOE has
reviewed several drafts and it is expected that the final draft will be submitted to
CDH by November 13, 1982.

The foliowing items have been completed or are in progress concerning the
Building 771 Stabilization Program Plan - Phase |.

Solutions in Bottles
a. Preparation and approval of Task Information Packages (TiPs) is still in
progress. Upon approval of TIPs more drum movements and bottile movements

will be performed.

b. The sampling and analysis plan for the Building 771 Stabilization Program has
been completed and approved. The plan is ready for impiementation.

c. A total of 54 bottles were transferred from 4 drums, in Building 771, and
placed in gloveboxes, in building 771, early in this reporting period.

Room lovebox No, of Bottles

180K K10 8

164 98 8

163 112 1

168 112 ¢

1832 t1E 4

180E =1C 7

1802 =11 1
L. Engineering &nd mainienance work is progressing on the work orders ioentiiiec
ior this operation. in order io compiete the training of laboratory personnel anc

¢ guaiifv laboratory equipment some work orders still need to be completed.

Chemica!l Siabilizetion

Unknown chemicals still need to be evaluated prior o bringing in & sub-
contractor to perform the chemical stabilization. Concurrently security issues
are being addressed for the upcoming chemica!l stabilization effort.



~ Resin Removal -

Resin removal has been deferred to Phase Il of the Building 771 Stabiiization Plan
due to safety issues associated with this work. Phase | activity will be limited to
replacing the 0.35 N nitric acid in the resin columns with water to stabilize the
columns with a non-hazardous liquid. The TIP for completing this task is in the
approval process.

If you have any questions concerning this progress report, please contact Warren Seyfert
of my staff at 966-5925, or Judy Henderson of EG&G Rocky Flats, Inc. at 966-3821.

Joyce, EG&G Rocky Flats, Inc.
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